
VTRW 
ENGINEER’S REPORT 

May 24, 2023 
 

• 1. MOW Cost Summary 
 FY 2022-23 MOW & Inspections Costs for  CY 2021 thru 5/19/23: $16,656 Remaining 

in FY Budget. 
 

• 2. Ballast Ordered 
 Ordered Ballast  (8 Carloads – 480 Tns) from Coons Construction. 240 Tns to be 

delivered to North Pole Site, 240 Tns to be Trucked to Gold Hill – additional trucking 
charge will be incurred on latter.  
 

• 3. Herzog Ultrasonic Rail Testing Completed 5/16/23 
 Two Defects found on Commission Track – Gabe will take appropriate Corrective action, 
 Tom Gray will reimburse Commission for time Herzog spent on VTRR tracks. 

 
• 4. US 50 Bridge Maintenance Required 

 Waiting NDOT Inspection scheduled next week to finalize work required. 
 Know Repairs include Spalling Repair, Painting and possible upgrade of  Bridge Lighting 

to LED system. Lighting and Painting work will definitely involve hiring Contractors and 
will require obtaining a Temporary NDOT Right-of-Way Permit and Temporary Traffic 
Control Measures. 
 

• 5. Ongoing  and June 2023 MOW Work Includes 
 Ditch Cleaning using VTRR Gradall  (donated for 5-days by Tom Gray to Commission), 
 Ballast Regulation/Dressing several locations 
 Track Welding several Locations – moderate weather and dry condition dependent, 
 Restarting “Joint  Oiling,”  
 Rough Spot track work as required. 

 
• 5. Current Slow Orders 

 MP 16.2 - MP 16.4  10 MPH (Overman Embankment) 
 MP 12.4 - MP 12.5  5 mph (Chinese Wall – per Tom Gray request) 

  
• 6. 2023 Eastgate Parking Area Resurfacing Project  

 Bids Open 06/07/23 
 CTA Board Meeting – Funding Assistance 06/12/23 
 Possible Contract Award to Lowest Bidder by Commission 06/28/23 
 Construction TBD (2-weeks between 7/01/23 and 9/15/23) 

 
• 7. KL Dorr Consulting LLC Status 

Pursuant to my communication with David Peterson, after 32 years working first for the 
Tri County Railway Commission then for the Nevada Commission as your Engineer in 
both a voluntary and paid capacity, I will be retiring effective June 30,2023 from regular 
Engineering and MOW Supervision work for the Commission. 
 
I will be available to assist the Commission on an On-call Basis and am willing to perform 
both the Construction Management Work for  the 2023 Eastgate Parking Area Resurfacing 
Project and to undertake the Annual Structure Inspections for the VTRW if the 
Commission Desires.  



 
 
 
 
 


